

京阪本線(寝屋川市・枚方市)連続立体交差事業 鉄道工事 月間工程表

連絡先
奥村・浅沼・西松JV 現場事務所
昼間(平日) 072-800-6313
夜間・休日 072-800-6313
京阪電気鉄道工務部
昼間(平日) 072-845-5801

第3工区			2025年5月分			2025年4月						2025年5月																												2025年6月											
						26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6				
						土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土			
連立工事	A ブロック	昼間																																																	
			[使用する進上路]																																																
	B ブロック	昼間	仮囲い設置工事																																																
			[使用する進上路]																																																
		昼間	進上路整備工事																																																
			[使用する進上路]																																																
	夜間	残土・殺運搬																																																	
			[使用する進上路]																																																
	D ブロック	昼間	水路切替工事																																																
			[使用する進上路]																																																
	府道 ブロック	昼間	流域下水工事(鋼矢板圧入、埋文調査)																																																
			[使用する進上路]																																																
		夜間	流域下水工事(鋼矢板圧入)																																																
			[使用する進上路]																																																
昼間		汚水管・雨水管推進工事																																																	
		[使用する進上路]																																																	
夜間	汚水管・雨水管推進工事																																																		
		[使用する進上路]																																																	
その他工事 (一般保守作業)	Aブロック	夜間	側溝清掃作業																																																
	Bブロック	夜間	大型保線機械作業																																																
	全ブロック	夜間	電気設備点検作業																																																

