

第3工区			2026年2月分		2026年1月					2026年2月																												2026年3月												
					27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	1	2	3	4	5	6	7	8	9	10			
					火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火			
連立工事	B ブロック	夜間	残土・般運搬工事									●	●	●	●	●								●	●			●	●	●	●	●																		
			[使用する進入路]																																															
		昼間	仮囲い・進入路整備工事																																															
			[使用する進入路]																																															
	C ブロック	昼間	鋼矢板打設・埋文調査									●	●	●	●	●								●	●																									
			[使用する進入路]																																															
		夜間	駅設備設置工事(建築・設備)																																															
			[使用する進入路]																																															
	D ブロック	夜間	駅設備設置工事(建築・設備)										●	●	●	●	●																																	
			[使用する進入路]																																															
		昼間	水路切替工事										●	●	●	●	●								●	●																								
			[使用する進入路]																																															
	府道 ブロック	昼間	流域下水工事（立坑掘削，埋文調査）									●	●	●	●	●	●								●	●	●	●	●	●																				
			[使用する進入路]																																															
夜間		流域下水工事（埋文調査）										●	●	●	●	●								●	●	●	●	●																						
		[使用する進入路]																																																
昼間		雨水管推進工事										●	●	●	●	●	●							●	●	●	●	●	●																					
		[使用する進入路]																																																
夜間	雨水管推進工事										●	●	●	●	●								●	●	●	●	●																							
	[使用する進入路]																																																	
夜間	電気設備点検工事																																																	
	[使用する進入路]																																																	
その他工事 （一般保守作業）	Aブロック	夜間	大型保線機械作業（マルタイ） 線路保守作業									●																																						
	Bブロック	夜間	踏切保守作業 大型保線機械作業（削正）										●		●																																			
	Cブロック	夜間	大型保線機械作業（削正） 駅ホーム点検作業（建築）																																															

