

京阪本線(寝屋川市・枚方市)連続立体交差事業 鉄道工事 月間工程表

連絡先

大林・森本・前田JV 現場事務所
 昼間(平日)072-802-3167
 夜間・休日072-802-3167

京阪電気鉄道工務部
 昼間(平日)072-845-5801

第2工区 2024年7月分			2024年6月							2024年7月														2024年8月																								
			24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	
			月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日	月	火	水	木	金	土	日				
連立工事	全ブロック	夜間	電気ケーブル改修 [使用する進上路]							●	●	●	●	●			●	●					●	●	●			●	●	●																		
				cd		cd				cd	cd	cd	cd	cd				cd	cd					cd	cd	cd			cd	cd	cd																	
	Aブロック	昼間	地中障害物撤去 [使用する進上路]	●	●	●	●	●			●	●	●	●	●			●	●	●	●	●			●	●	●	●	●						●	●	●			●	●	●						
				a,b,e						a,b,e							a,b,e								a,b,e									a,b,e				a,b,e			a,b,e							
	Bブロック	昼間	ヤード整備, 給油 [使用する進上路]	●	●	●	●	●			●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●				
		夜間	列車防護柵設置撤去, 鋼管杭先行削孔・杭工事 [使用する進上路]	●	●	●	●	●			●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●				
		昼間	駅構内店舗内装解体 [使用する進上路]	●	●	●	●	●			●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●				
		夜間	解体材搬出 [使用する進上路]	●	●	●	●	●			●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●			
		昼間	ケーブル撤去配線整理 [使用する進上路]							●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●			
		昼間	既存駅舎電気設備支障移転工事 [使用する進上路]							●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●		
		夜間	既存駅舎電気設備支障移転工事 [使用する進上路]	●	●	●	●	●			●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	
府道ブロック		昼間	地中障害物撤去 [使用する進上路]	●	●	●	●	●			●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●		
	夜間	機械搬出入 [使用する進上路]	●	●	●	●	●			●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●	●		
その他工事 (一般保守作業)	全ブロック	夜間	電気設備検査																			●						●																				
	Aブロック	電気設備工事																																														
	全ブロック	線路設備検査																						●					●																			
	Bブロック	駅設備保守工事																																														

